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SPACE ALLOCATIONS AND FACILITIES BRANCH
Headquerters Section
Monthly Report for the Month of July 1963

1. Completed work:

8 DD/S-OS: Vehiculer traffic control stop end go lights, etec.,
requested for the DCI gersge entrance. Estimated cost, $311. This work
was completed 23 July. ‘ ‘

- b DD/S-OP: Alterations 5 E Corridor. Work order submltted to GSA
on 17 June for elterations for OP, fifth floor E corridor. Alterations
completed 5 July.

Ce DD/P-FE: Altergtions 5 E Corridor. Work order for alterastions
5 E corridor for FE Division submitted to PBS on 2l June., Partition
alterations coampleted during week of 15 July.

d. DD/P-DODS: Alterations 5 E Corridor. Partition slterations for
DODS, 5 E corridor completed week of 15 July.

2. The following job requests heve been programmed, are ln progress, end/or
estimstes are being obtained:

B DD/S-LSD: Construction of enclosure for peint spray booth, GJO6.
Construction proposals snd drawings were completed by Staff Architects
20 March. This project ie being held in sbeyance pending completion of
present reshuffling of OTIR personnel.

b. DD/S=OP:; Credit Union Alterations. Credit Union alterations
room 1J33 comenced on 15 April and 1s still in progress. Only remaining
slterations to be mede is the instellation of gless doors on the
corridor. No tentative completion dabe availeble at this time.

c. DD/I-ORR: Instelletion of duct heaters 2F50, 3F50, 4F50. At the
direction of RE&CD, this office has submitted a work order to FBS to
provide and install duct heaters in the air supply ducts serving these
rooms since no provision wes made for heeting these rooms in the original
construction contract. The instelletion of these hesters with individual
room thermostets should result in curbing cold compleints from these aress
during winter months. This project is 60% camplete. Tentetive ccampletion
date 2 August. .

d, DD/R~0SA: Room 6Bl4%. Plens end specifications received from
engineers and a work order submitted 21 June for the installation of a
20-ton sir conditioner unit. Approximete cost, $25,000. No comencement
date avellable.
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e. DD/s-MedSt: Alterations 1D4O (B08). A work order submitted to
GSA for work involved in constructlon of edditional tolilet facilities in
room 1D40 (BOB). This project 90% complete. Tentative campletion date,
2 Augus‘b.

f. DD/S-MedSt: Renovations (Painting end vinyl well covering). A
work order submltted to GSA for extensive painting and instellation of
vinyl well covering throughout the Medicel ares on 28 Mey. This job is to
be completed under GSA contract end plens and specifications sre presently
belng dravn up by D & C, GSA. No commencement date on this project
available,

- DD/R: Alterations 2E13 end 2E19., Work order submitted to GSA on
21 June for slterstions for the DD/R in rooms 2El13 and Z2E19. Commencement
of alterations being held in abeyance pending relocetion of occupants of
this ares.

h. DD/I: Alterations 3 G Corridor. Work order submitted to GSA
during week of 1 July. Commencement of elterations started 8§ July.
Tentative completion date not availsble.

i. DD/R: Secure area, S5F32 end 5F38. BEstimete received from PBS
for elterastions involved in converting this area to a secure area.
Aweiting estimete on Ultrasonic alarm installation from OS before submission
to the DDS for finsl gpprovel.

J. DD/I-ONE: Secure area, TE62. Estimate received from PBS end
Security for alterations and installation in room TE62 for converting this
asres to & secure area., Approved by the DDS. Tentatively scheduled for
work to commence on 29 July. ,

k. DD/I-ORR: Secure area, UF50. Estimate received from PBS for
alterations involved in converting this area to a secure area. Awalting
estimate for instelletion of alerm system from 0S before forwarding to the
DDS for finel approval.

1. DD/S-LSD: Carpool Locator. Imstalletion of carpool locstor in the
1l J corridor adjacent to the Credit Unlon commenced 25 July. Tentetive
completlion date 1 August. }

m. DD/I: Alterations 4 G Corridor. Work order submitted to FBS for
alterations in the 4 G corridor on 24 July. Work coumenced in one ares in
L @ corridor.ss directed by this office on 26 July.

n. DD/P-SR: 5 D Corridor. Requirements for elterations for SR Division
in the 5 D corridor submltted to PBS on 29 July. Electrical requirements were
commended in this erea on 26 July. ZEstimated completion date of 2 August.
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o. DD/R-RID: Alterations room GB3k. Partition slterations and sound
proofing requirements submitted to FBS on 1T July for flexowriter srea.
Work on this job started on 24 July. Anticipated ccmpletion dete 31 July.

p. DD/I: Secure ares L4aok. Estimete recelved from PBS for secure
ares instellation in room LGOL. Aweiting OS estimate for Ultrasonic Alerm
instellestion before forwarding to DDS for final epproval.

3. Heatl Ventilati snd Alr Conditioning Complaints: Verbel and
written ccmpiaints averagéﬁ' petween 10 end 15 per day durlng this
report period.

4. FElectricel Work: The present beck-log stends at 2149 hours. Scheduling
is continuing on & two week basis with prime considerstion given to Agency
component moves wlthin Heedquarters.
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